RCRA FIRST MASTER CONTROL PLAN
Process: RCRA RFl and RS PROCESSES Prepared by: Prepared date:
Approved by: Approved date:
Owner: Revision date:
Revision #: 0
Target Current
Unit of Measure of |Quarter
# METRIC Measure | Performance | Status Recovery Action
’ % of Facilites facilities with signed CAF at % of ID what part of CAFA meeting is
CAF meeting adjournment facilities 20% ineffective and repair
5 % of Facilities with signed CAF within 3 % of ID what part of CAFA meeting is
weeks of meeting adjournment facilities 25% ineffective and repair
% of
54 | % of Facilities where initial CAF Disagreem ID what part of CAFA meeting is
disagreement results in 1*level escalation ents 5% ineffective and repair
ID what part of Work Plan criteria
3 |% of total RFI Work Plans that achieve % of Work Checklist is ineffective and repair
approval on FIRST submission Plans 75% process
3a % RFI Work Plans requiring elevation to | o of Work ID the areas of common
be approved Plans 5% disagreement and repair process
% approved RFI Work Plan submitted in
4 laccordance to schedule establish in the % of RFI ID root causes(s) schedules are not
CAF Work Plans 95% adhered to and repair process
% of total time approval decision on field # of ID root causes(s) approval
5 |datais reached during ‘Field Data Review Approval decisions can not be made and
Meeting” Decisions repair process
# of ID root causes(s) approval
5a. | % of time approval decision on field data | approval decisions can not be made and
is reached be elevation decisions repair process
ID most common reason(s) RFI
6 |% of total RFI Reports that achieve # RFI Report is not approved and repair
approval on first time submission Reports 75% process
ID most common reason(s) RFI
6a. | % of total RFI Reports approved requiring|  # RFI Report is not approved and repair
elevation Reports 5% process
v % time RFI Report submitted in # RFI ID root causes(s) schedules are not
accordance to initial schedule Reports 95% adhered to and repair process
% of time
g |% RFI Report approvals include site agreed with
conceptual site model (CSM) no revisions
% of Facilites that # of days between RF/ % of facilites that # of days betwen
9 imposed until car agreement (CAF102-CA100) RFIimposed units CAF agreement
was less or equal than 180 days # of days 180 days was less or equal than 180 days
10 % of Facilites that # of days between cAF
agreement until RFI Work Plan approval {CA150-
CAF102) was less or equal than 120 days #of days | 120 days or less
% of Facilites that # of days between RFi
11 Work Plan approval until final RFI Report
Submitted ( CA190-CA150) was less or equal
than 1095 days #ofdays [1095 days or less
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PROCESS METRICS

12

% of Facilites that # of days between RFi
Report submited until RFI Report approval
(CA200-CA190) was less or equal than 120
days

# of days

120 days or less

13

14

% of Facilites that # of days between RF/
Imposed until RFI Report approval (CA200-
CA100) was less or equal than 1460 days

# of total facilites with RSP finalized

# of days

1460 days or less

15.a

% of total facilities with RSPs not requiring
a CMS

% of each
type of
facility

16.b

% of total facilities with RSPs requiring a
limited CMS

15.¢

% of total facilities with RSPs requiring a
full CMS

16

% of Facilites that # of days between RFi
Report approval until RSP Finalized ( CAF203 -
CA200) was less or equal than 150 days

# of days

150 days

17

% of Facilites that require joint elevation
at time of Remedy Selection Framework meeting

% of
facilities

18

% of total # of facilities that require joint
elevation at time of cMs Work Plan approval

% of
facilities

19

% of total # of facilities that require joint
elevation at time of cMS approval

% of
facilities

20

% of Facilites that # of days between Rrsp
Finalized { CMS Agreed Upon) 10 CMS Approval
Selection for Facilities without a CMS
(CA350 - CAF203) was less or equal than 60
days

# of days

60 days

21

% of Facilites that # of days between Rsp
Finalized (CMS Agreed Upon t0 CMS Approval for
Facilites with limited CMS (CA350-CAF203)
was less or equal than 245 days

# of days

245 days

22

% of Facilites that # of days between Rrsp
Finalized (CMS Agreed Upon 10 CMS Approval
(CA350-CAF203) for Facilites with Full CMS
was less or equal than 425 days

# of days

425 days

23

% of Facilites that # of days between Rrsp
Finalized 1O Final Remedy Selection (CA400-
CAF203) was less or equal than 292 days

# of days

292 days

24

% of Facilites that # of days between RF/
Report Approval tO Final Remedy Selection for
Facilites without CMS (ca400-cA200) was
less or equal than 352 days

# of days

352 days

25

% of Facilites that # of days between RF/
Report Approval tO Final Remedy Selection for
Facilities with limited CMS (ca400-
CA200) was less or equal than 537 days

# of days

537 days
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% of Facilites that # of days between RrF
Report Approval tO Final Remedy Selection for

26 facilites with Full CMS (cA400-CA200) was
less or equal than 717 days # of days 717 days
# Business Rules
a1 1 |When comprehensive agreement cannot be reached, then (the issues) are elevated to the next level of
2' 2 |Development of RFI Work Plan cannot ensue until full consensus is achieved by all parties
w | 3 |All sites doing RFI (new) will proceed to RSP
& | 4 |sites needing CMS will go through RSP
% 5 |PM will submit 1-page case study to EPA HQ ORCR within 30 days of RF| approval
a 6 |Consider # and capability of resources when establishing RFI target goals, which must be between 1 and 4 years
7 |- If the site has completed the new RFI process

Universe - Any facility without a selected remedy as of 9/30/2013 - R3 - 272 facilities
For all RFI completions ( CA200) , RFI Imposition date needs to be verified

Facilites with previous investigations and remediations, and not needing additional investigation CA200 is tc
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Cell: C22
Comment: Ipizarro:
This is for the investigation reports that completes the inveitigation for the entire facility

Cell: C34
Comment: Ipizarro:
REGION 7:

There won't be a CMS approval or CA350 for sites that don't need a CMS. 1t would theoretically go from a
RSP finalized to a draft statement of basis.

Cell: C42

Comment: Ipizarro:
This need to get flushed out

ED_002092A_00000066-00004



Metric 1,2 9

# of days

between CAF  |# of days between RFY

meeﬁng and z'mposed until CAF

Signed CAF agreement CAF102-

CAF102- CA100  Target 180
Facility Name EPA ID & CAFI10] days
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
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#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
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#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
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#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
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#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
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#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
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#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF!

#REF! #REF!

#REF! #REF!

#REF! #REF!

#REF! #REF!
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10 11 12 13

# of days between

CAF agreement until |# of days between RFI  |# of days between RFI  |# of days between RFT

RFI Work Plan Work Plan approval until |Report submited until Imposed until RFT

approval CA150-  |final RFI Report RFI Report approval Report approval CA200-

CAF102 Target 120 |Submitted CA190-CA150 [CA200-CA190 CA100 Target 1460

days Target 1095 days Target 120 days days
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
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#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
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#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
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#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
#REF! #REF! #REF! #REF!
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Cell: H2
Comment: Ipizarro:
This is for the investigation reports that completes the inveitigation for the entire facility
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Summary FY 14, FY 15, FY16 (through Q3)

Timeframe % Meeting Target

FY 14 Q1-FY 14 Q4 57 % Meeting
FY14 Q 2- FY15 Q1 54 : :
FY14Q 3-FY15Q2 53 Investigation
FY14Q 4 -FY15Q3 45

FY15Q 1- FY15 Q4 27 ”

FY15Q 2-FY16 Q1 28

FY15Q3-FY16 Q2 30 50

FY15Q4 - FY16 Q3 30 40

FY 14, FY 15, FY16 through Q3 43

30

20

i¢

FY 34 05-FYid O 2-FY4 G 3-F

FY 14 G4 PYIB L RPYEROZ |

FY 14 Q1-FY14 Q4

# of days between RSP
Finalized to Final Remedy
1- No CMS |Selection (CA400-
2-Partial CA200) Target 1-
CMS 3 - |352 days, 2- 537 days, 3-
Facility Name EPAID # FullCMS |717 days
Le Jo Enterprises Inc. (Soverign
Packaging Inc.) PAD002915445 1 1146
Hand Craft Cleaners VAD988169819 2 3927
Fruehauf Corp. PAD004338646 1 2539
Former Exxonmobile Manassas
Terminal (Current Sunoco Terminal)
(Sunoco Partners Marketing &
Terminals LP, Mobile Manassas
Term.) VAD048565279 1 3150
World Kitchen LLC Charleroi Plant PAD004326542 1 399
James Spring & Wire Co. Inc. PAD002331635 1 396
Calumet Penreco LLC (Penreco) PAD065626822 1 758
Lyncott Corp. PADO60506805 1 1114
Sapa Extrusions Inc. (Alcoa
Extrusions Inc., Alumax) PAD096262522 1 942
Honeywell Specialty Films (Honeywell
International) PADO69776185 1 930
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Nexeo Solutions LLC (Ashland Chem
Freedom COHWO, Ashland

Distribution Co0.) PADO00797548 1 1832
W. R. Grace & CP-Conn (Grace

Davison WR Grace & Co Conn.) MDDO001710227 2 624
Bayer Material Science LLC (Miles) |WVD056866312 2 3583
Giant Resource Recovery, Inc.,

Former VADQ77942266 1 114
Giant Resource Recovery, Inc. (Solite

Corporation-VA Solite Division,

Virginia Solite) VAD046970521 1 114
Arlington Cnty Equip Div VADS988204921 2 145
Primus Technologies (Bailey Controls

Co.) PAD097880538 1 89
Safety-Kleen Systems Inc. PADS80552020 1 47
Safety Kleen/Stoystown PADOOO738831 1 51
Unitao Pharmaceuticals, LLC

(Boehringer Ingelheim Chemicals,

Inc.) VAD093561652 1 89
Safety-Kleen Systems, Inc. WVD981034101 1 91
G G Connector Corp. PADS80555015 1 55
Mayco Qil & Chemical Co. PADO04961579 1 39
Keystone Color Works Inc. PADO03018256 1 186
NL Ventures V Cameron LP (Turbine

Airfoils Design Inc) PAD0O03010113 1 69
Hampton Industrial Plating Site

(Industrial Plating Corp.) VADO37426228 1 163
Nordson Xaloy Inc. - Tanner Div.

(Xaloy Tanner Div., Tanner Plating

Div.) PAD010466688 1 164
Radford Army Ammunition Plant VA1210020730 2 80
Electro-Therm Inc. MDDO043375757 2 226
Continental Automotive Systems

Inc.(Continental Teves Inc., ITT-Teve)|VAD0O30341077 2 405

Summary: 17/30 met the target

57%

FY14 Q 2- FY15 Q1

Facility Name

EPAID #

1- No CMS
2-Partial
CMS 3-
Full CMS

# of days between RSP
Finalized to Final Remedy

Selection (CA400-
CA4200) Target 1-
352 days, 2- 537 days, 3-

717 days
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Fruehauf Corp. PAD004338646 1 2539
Former Exxonmobile Manassas

Terminal (Current Sunoco Terminal)

(Sunoco Partners Marketing &

Terminals LP, Mobile Manassas

Term.) VAD048565279 1 3150
World Kitchen LLC Charleroi Plant PAD0O04326542 1 399
James Spring & Wire Co. Inc. PAD0O02331635 1 396
Calumet Penreco LLC (Penreco) PAD065626822 1 758
Lyncott Corp. PADO60506805 1 1114
Sapa Extrusions Inc. (Alcoa

Extrusions Inc., Alumax) PAD096262522 1 942
Honeywell Specialty Films (Honeywell

International) PADO69776185 1 930
Nexeo Solutions LLC (Ashland Chem

Freedom COHWO, Ashland

Distribution Co0.) PADO00797548 1 1832
W. R. Grace & CP-Conn (Grace

Davison WR Grace & Co Conn.) MDDO001710227 2 624
Bayer Material Science LLC (Miles) |WVD056866312 2 3583
Safety Kleen Corp. (Silver Spr) MDDO000737395 1 385
Primus Technologies (Bailey Controls

Co.) PAD097880538 1 89
Safety-Kleen Systems Inc. PAD980552020 1 47
Safety Kleen/Stoystown PADOOQO738831 1 51
Unitao Pharmaceuticals, LLC

(Boehringer Ingelheim Chemicals,

Inc.) VAD093561652 1 89
Safety-Kleen Systems, Inc. WVD981034101 1 91
G G Connector Corp. PAD980555015 1 55
Mayco Oil & Chemical Co. PAD004961579 1 39
Keystone Color Works Inc. PADO03018256 1 186
NL Ventures V Cameron LP (Turbine

Airfoils Design Inc) PADO03010113 1 69
Hampton Industrial Plating Site

(Industrial Plating Corp.) VADO37426228 1 163
Nordson Xaloy Inc. - Tanner Div.

(Xaloy Tanner Div., Tanner Plating

Div.) PAD010466688 1 164
Radford Army Ammunition Plant VA1210020730 2 80
Electro-Therm Inc. MDDO043375757 2 226
Continental Automotive Systems

Inc.(Continental Teves Inc., ITT-Teve)|VAD030341077 2 405

Summary: 14/26 met the target

54%
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FY14 Q 3- FY15 Q2

1- No CMS
2-Partial
CMS 3-

# of days between RSP
Finalized to Final Remedy

Selection (CA400-
CA200) Target 1-
352 days, 2- 537 days, 3-

Facility Name EPAID # Full CMS |717 days
Primus Technologies (Bailey Controls
Co.) PAD097880538 1 89
Safety-Kleen Systems Inc. PADS80552020 1 47
Safety Kleen/Stoystown PADOOO738831 1 51
Unitao Pharmaceuticals, LLC
(Boehringer Ingelheim Chemicals,
Inc.) VAD093561652 1 89
Safety-Kleen Systems, Inc. WVD981034101 1 91
G G Connector Corp. PADS80555015 1 55
Mayco Oil & Chemical Co. PAD004961579 1 39
Keystone Color Works Inc. PADO0O3018256 1 186
NL Ventures V Cameron LP (Turbine
Airfoils Design Inc) PAD0O03010113 1 69
Hampton Industrial Plating Site
(Industrial Plating Corp.) VADO37426228 1 163
Nordson Xaloy Inc. - Tanner Div.
(Xaloy Tanner Div., Tanner Plating
Div.) PAD010466688 1 164
Radford Army Ammunition Plant VA1210020730 2 80
Electro-Therm Inc. MDDO043375757 2 226
Continental Automotive Systems
Inc.(Continental Teves Inc., ITT-Teve)|VAD0O30341077 2 405
Emporia Foundry, Inc. VADO023720105 1 229
TE Connectivity Bldg. 108 (Tyco
Electronics - Bldg. 108) PAD980554778 2 36
World Kitchen LLC Charleroi Plant PAD004326542 1 399
James Spring & Wire Co. Inc. PAD002331635 1 396
Calumet Penreco LLC (Penreco) PAD065626822 1 758
Lyncott Corp. PADO060506805 1 1114
Sapa Extrusions Inc. (Alcoa
Extrusions Inc., Alumax) PAD096262522 1 942
Honeywell Specialty Films (Honeywell
International) PADO69776185 1 930
Nexeo Solutions LLC (Ashland Chem
Freedom COHWO, Ashland
Distribution Co.) PADO00797548 1 1832
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W. R. Grace & CP-Conn (Grace

Davison WR Grace & Co Conn.) MDDO001710227 2 624
Bayer Material Science LLC (Miles) |WVD056866312 2 3583
Safety Kleen Corp. (Silver Spr) MDDO000737395 1 385
U S Naval Academy MDO0170022602 1 2696
Sherwin-Williams Baltimore MDD000215160 2 740
Babcock & Wilcox Nuclear Oper. VAD046960449 3 6740
Duke Balt Vice General Motors

Baltimore Assembly (General Motors

Truck Group) MDDO003091972 2 2855
Summary: 16/30 met the target 53%

FY14 Q 4-FY15Q3

# of days between RSP
Finalized to Final Remedy
1- No CMS |Selection (CA400-
2-Partial CA200) Target 1-
CMS 3 - |352 days, 2- 537 days, 3-
Facility Name EPAID # FullCMS |717 days
Safety-Kleen Systems, Inc. WVD981034101 1 91
G G Connector Corp. PADS980555015 1 55
Mayco Qil & Chemical Co. PADO04961579 1 39
Keystone Color Works Inc. PADO03018256 1 186
NL Ventures V Cameron LP (Turbine
Airfoils Design Inc) PADO003010113 1 69
Hampton Industrial Plating Site
(Industrial Plating Corp.) VADO37426228 1 163
Nordson Xaloy Inc. - Tanner Div.
(Xaloy Tanner Div., Tanner Plating
Div.) PAD010466688 1 164
Radford Army Ammunition Plant VA1210020730 2 80
Electro-Therm Inc. MDDO043375757 2 226
Continental Automotive Systems
Inc.(Continental Teves Inc., ITT-Teve)|VAD0O30341077 2 405
Emporia Foundry, Inc. VADO023720105 1 229
TE Connectivity Bldg. 108 (Tyco
Electronics - Bldg. 108) PAD980554778 2 36
Virginia Tech VADQ74747908 2 275
James Spring & Wire Co. Inc. PAD002331635 1 396
Calumet Penreco LLC (Penreco) PAD065626822 1 758
Lyncott Corp. PADO060506805 1 1114
Sapa Extrusions Inc. (Alcoa
Extrusions Inc., Alumax) PAD096262522 1 942
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Honeywell Specialty Films (Honeywell

International) PADO69776185 1 930
Nexeo Solutions LLC (Ashland Chem

Freedom COHWO, Ashland

Distribution Co0.) PADO00797548 1 1832
W. R. Grace & CP-Conn (Grace

Davison WR Grace & Co Conn.) MDDO001710227 2 624
Bayer Material Science LLC (Miles) |WVD056866312 2 3583
Safety Kleen Corp. (Silver Spr) MDDO000737395 1 385
U S Naval Academy MDO0170022602 1 2696
Sherwin-Williams Baltimore MDD000215160 2 740
Babcock & Wilcox Nuclear Oper. VAD046960449 3 6740
Duke Balt Vice General Motors

Baltimore Assembly (General Motors

Truck Group) MDDO003091972 2 2855
Alco Controls Div VAD065415457 1 2084
Lyondell Chemical Co. PAD046538211 2 794
Steel Dynamics Roanoke Bar Division

(Roanoke Electric Steel Corp.) VAD003122553 2 674
Summary: 13/29 met the target 45%

FY15Q1-FY15Q4

1- No CMS
2-Partial
CMS 3-

# of days between RSP
Finalized to Final Remedy

Selection (CA400-
CA200) Target 1-
352 days, 2- 537 days, 3-

Facility Name EPAID # Full CMS |717 days

Emporia Foundry, Inc. VADO023720105 1 229
TE Connectivity Bldg. 108 (Tyco

Electronics - Bldg. 108) PAD980554778 2 36
Virginia Tech VADQ74747908 2 275
National Forge Irvine PIt. PAD002101418 1 46
Clean Harbors Environmental

Services Inc. VADS988175055 1 88
GE Betz Inc. PAD000824805 1 280
SPS Technologies LLC PADO00000554 1 34
Safety Kleen Corp. (Silver Spr) MDDO000737395 1 385
U S Naval Academy MDO0170022602 1 2696
Sherwin-Williams Baltimore MDD000215160 2 740
Babcock & Wilcox Nuclear Oper. VAD046960449 3 6740
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Duke Balt Vice General Motors

Baltimore Assembly (General Motors

Truck Group) MDDO003091972 2 2855
Alco Controls Div VAD065415457 1 2084
Lyondell Chemical Co. PAD046538211 2 794
Steel Dynamics Roanoke Bar Division

(Roanoke Electric Steel Corp.) VAD003122553 2 674
Corning Asahi Video Products PAD043891530 1 3187
US Bronze Foundry & Machine Inc.  |PAD004318416 1 3280
Thomas & Betts PAD002498699 3 1657
Hercules Inc. - Hopewell Plant VADO003121928 3 1212
Beazer East, Inc. (Koppers Inc.) VADO03125770 3 2563
General Services Administration DC8470090004 3 2568
Capital Parts Washers Inc PAD987332343 1 1247
Castrol Heavy Duty Lubricants

(Capital Lubricants) PAD980537609 1 370
Penn Dye & Finishing Plant (Gold

Mills LLC) PAD002377703 2 5093
Chemours Company FC, LLC (E. .

Dupont De Nemours & Co) WVD045875291 2 5882
OMG Americas Inc PAD014130439 1 42235
Summary: 7/26 met the target 27%

FY15Q2-FY16 Q1

# of days between RSP
Finalized to Final Remedy
1- No CMS |Selection (CA400-
2-Partial  |CA200) Target 1-
CMS 3 - |352 days, 2- 537 days, 3-
Facility Name EPAID # Full CMS |717 days
Emporia Foundry, Inc. VADO023720105 1 229
TE Connectivity Bldg. 108 (Tyco
Electronics - Bldg. 108) PAD980554778 2 36
Virginia Tech VADQ74747908 2 275
National Forge Irvine PIt. PAD002101418 1 46
Clean Harbors Environmental
Services Inc. VADS988175055 1 88
GE Betz Inc. PAD000824805 1 280
SPS Technologies LLC PADO00000554 1 34
U S Naval Academy MDO0170022602 1 2696
Sherwin-Williams Baltimore MDD000215160 2 740
Babcock & Wilcox Nuclear Oper. VAD046960449 3 6740
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Duke Balt Vice General Motors
Baltimore Assembly (General Motors

Truck Group) MDDO003091972 2 2855
Alco Controls Div VAD065415457 1 2084
Lyondell Chemical Co. PAD046538211 2 794
Steel Dynamics Roanoke Bar Division

(Roanoke Electric Steel Corp.) VAD003122553 2 674
Corning Asahi Video Products PAD043891530 1 3187
US Bronze Foundry & Machine Inc.  |PAD004318416 1 3280
Thomas & Betts PAD002498699 3 1657
Hercules Inc. - Hopewell Plant VADO003121928 3 1212
Beazer East, Inc. (Koppers Inc.) VADO03125770 3 2563
General Services Administration DC8470090004 3 2568
Capital Parts Washers Inc PAD987332343 1 1247
Castrol Heavy Duty Lubricants

(Capital Lubricants) PAD980537609 1 370
Penn Dye & Finishing Plant (Gold

Mills LLC) PAD002377703 2 5093
Chemours Company FC, LLC (E. .

Dupont De Nemours & Co) WVD045875291 2 5882
OMG Americas Inc PAD014130439 1 42235
Summary: 7/25 met the target 28%

FY15 Q3 - FY16 Q2

1- No CMS
2-Partial
CMS 3-

# of days between RSP
Finalized to Final Remedy

Selection (CA400-
CA4200) Target 1-
352 days, 2- 537 days, 3-

Facility Name EPAID # FullCMS |717 days

Virginia Tech VADQ74747908 2 275
National Forge Irvine PIt. PAD002101418 1 46
Clean Harbors Environmental

Services Inc. VADS988175055 1 88
GE Betz Inc. PAD000824805 1 280
SPS Technologies LLC PADO00000554 1 34
Alco Controls Div VAD065415457 1 2084
Lyondell Chemical Co. PAD046538211 2 794
Steel Dynamics Roanoke Bar Division

(Roanoke Electric Steel Corp.) VADO003122553 2 674
Corning Asahi Video Products PAD043891530 1 3187
US Bronze Foundry & Machine Inc.  |PAD004318416 1 3280
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Thomas & Betts PAD002498699 3 1657
Hercules Inc. - Hopewell Plant VAD003121928 3 1212
Beazer East, Inc. (Koppers Inc.) VADO03125770 3 2563
General Services Administration DC8470090004 3 2568
Capital Parts Washers Inc PADS87332343 1 1247
Castrol Heavy Duty Lubricants

(Capital Lubricants) PAD980537609 1 370
Penn Dye & Finishing Plant (Gold

Mills LLC) PAD002377703 2 5093
Chemours Company FC, LLC (E. I

Dupont De Nemours & Co) WVD045875291 2 5882
OMG Americas Inc PAD014130439 1 42235
National Can Corp. PAD0O46565941 1 2938
Blue Ridge Talc Company, Inc. VADO03124625 1 213
Kop-Flex Inc. MDDO043373935 2 204
Cemex (Southdown, Medusa) PADO083965897 1 5382
Summary: 7/23 met the target 30%

FY15Q4 - FY16 Q3

# of days between RSP
Finalized to Final Remedy
1- No CMS |Selection (CA400-
2-Partial  |CA200) Target 1-
CMS 3 - |352 days, 2- 537 days, 3-
Facility Name EPAID # Full CMS |717 days
National Forge Irvine PIt. PAD002101418 1 46
Clean Harbors Environmental
Services Inc. VADS988175055 1 88
GE Betz Inc. PAD000824805 1 280
SPS Technologies LLC PADO00000554 1 34
Corning Asahi Video Products PAD043891530 1 3187
US Bronze Foundry & Machine Inc.  |PAD004318416 1 3280
Thomas & Betts PAD002498699 3 1657
Hercules Inc. - Hopewell Plant VADO003121928 3 1212
Beazer East, Inc. (Koppers Inc.) VADO03125770 3 2563
General Services Administration DC8470090004 3 2568
Capital Parts Washers Inc PAD987332343 1 1247
Castrol Heavy Duty Lubricants
(Capital Lubricants) PAD980537609 1 370
Penn Dye & Finishing Plant (Gold
Mills LLC) PAD002377703 2 5093
Chemours Company FC, LLC (E. .
Dupont De Nemours & Co) WVDO045875291 2 5882
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OMG Americas Inc PAD014130439 1 42235
National Can Corp. PAD0O46565941 1 2938
Blue Ridge Talc Company, Inc. VAD003124625 1 213
Kop-Flex Inc. MDDO043373935 2 204
Cemex (Southdown, Medusa) PAD083965897 1 5382
Hoover Treated Wood Products VAD988190021 3 1435
Summary: 6/20 met the target 30%

FY 14 & FY 15 & FY16 (through Q3)

# of days between RSP
Finalized to Final Remedy
1- No CMS |Selection (CA400-
2-Partial CA200) Target 1-
CMS 3 - |352 days, 2- 537 days, 3-
Facility Name EPAID # FullCMS |717 days
Primus Technologies (Bailey Controls
Co.) PAD097880538 1 89
Safety-Kleen Systems Inc. PAD980552020 1 47
Safety Kleen/Stoystown PADOOQO738831 1 51
Unitao Pharmaceuticals, LLC
(Boehringer Ingelheim Chemicals,
Inc.) VAD093561652 1 89
Safety-Kleen Systems, Inc. WVD981034101 1 91
G G Connector Corp. PAD980555015 1 55
Mayco Oil & Chemical Co. PAD004961579 1 39
Keystone Color Works Inc. PADO03018256 1 186
NL Ventures V Cameron LP (Turbine
Airfoils Design Inc) PADO03010113 1 69
Giant Resource Recovery, Inc.,
Former VADQ77942266 1 114
Giant Resource Recovery, Inc. (Solite
Corporation-VA Solite Division,
Virginia Solite) VAD046970521 1 114
Arlington Cnty Equip Div VAD988204921 2 145
Hampton Industrial Plating Site
(Industrial Plating Corp.) VADO37426228 1 163
Nordson Xaloy Inc. - Tanner Div.
(Xaloy Tanner Div., Tanner Plating
Div.) PAD010466688 1 164
Radford Army Ammunition Plant VA1210020730 2 80
Electro-Therm Inc. MDDO043375757 2 226
Continental Automotive Systems
Inc.(Continental Teves Inc., ITT-Teve)|VAD030341077 2 405
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Emporia Foundry, Inc. VAD023720105 1 229
TE Connectivity Bldg. 108 (Tyco

Electronics - Bldg. 108) PAD980554778 2 36
Virginia Tech VADQ74747908 2 275
National Forge Irvine PIt. PAD002101418 1 46
Clean Harbors Environmental

Services Inc. VADS988175055 1 88
GE Betz Inc. PAD000824805 1 280
SPS Technologies LLC PADO00000554 1 34
Le Jo Enterprises Inc. (Soverign

Packaging Inc.) PAD002915445 1 1146
Hand Craft Cleaners VAD988169819 2 3927
Fruehauf Corp. PAD004338646 1 2539
Former Exxonmobile Manassas

Terminal (Current Sunoco Terminal)

(Sunoco Partners Marketing &

Terminals LP, Mobile Manassas

Term.) VAD048565279 1 3150
World Kitchen LLC Charleroi Plant PAD0O04326542 1 399
James Spring & Wire Co. Inc. PAD0O02331635 1 396
Calumet Penreco LLC (Penreco) PAD065626822 1 758
Lyncott Corp. PADO60506805 1 1114
Sapa Extrusions Inc. (Alcoa

Extrusions Inc., Alumax) PAD096262522 1 942
Honeywell Specialty Films (Honeywell

International) PADO69776185 1 930
Nexeo Solutions LLC (Ashland Chem

Freedom COHWO, Ashland

Distribution Co.) PADO00797548 1 1832
W. R. Grace & CP-Conn (Grace

Davison WR Grace & Co Conn.) MDDO001710227 2 624
Bayer Material Science LLC (Miles) |WVD056866312 2 3583
Safety Kleen Corp. (Silver Spr) MDDO000737395 1 385
U S Naval Academy MDO0170022602 1 2696
Sherwin-Williams Baltimore MDD000215160 2 740
Babcock & Wilcox Nuclear Oper. VAD046960449 3 6740
Duke Balt Vice General Motors

Baltimore Assembly (General Motors

Truck Group) MDDO003091972 2 2855
Alco Controls Div VAD065415457 1 2084
Lyondell Chemical Co. PAD046538211 2 794
Steel Dynamics Roanoke Bar Division

(Roanoke Electric Steel Corp.) VADO003122553 2 674
Corning Asahi Video Products PAD043891530 1 3187
US Bronze Foundry & Machine Inc.  |PAD004318416 1 3280
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Thomas & Betts PAD002498699 3 1657
Hercules Inc. - Hopewell Plant VAD003121928 3 1212
Beazer East, Inc. (Koppers Inc.) VADO03125770 3 2563
General Services Administration DC8470090004 3 2568
Capital Parts Washers Inc PADS87332343 1 1247
Castrol Heavy Duty Lubricants

(Capital Lubricants) PAD980537609 1 370
Penn Dye & Finishing Plant (Gold

Mills LLC) PAD002377703 2 5093
Chemours Company FC, LLC (E. I

Dupont De Nemours & Co) WVD045875291 2 5882
OMG Americas Inc PAD014130439 1 42235
National Can Corp. PAD0O46565941 1 2938
Blue Ridge Talc Company, Inc. VADO03124625 1 213
Kop-Flex Inc. MDDO043373935 2 204
Cemex (Southdown, Medusa) PADO083965897 1 5382
Hoover Treated Wood Products VAD988190021 3 1435
Summary: 26/61 met the target 43%
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: Target Time Between
Completion and Remedy
Selection

Y344 -FYISQ -FYIS & 2 -FYIS O3 - FYI5 G4 - FY 14, FY
Y1503 YIS Q4 FYis Ol PV 02 PYIe 03 15 FYiG
through

33

FY/
Date Q |Met Target? Y/N

10/30/2013| 14/1 N
10/772013| 14/1 N
2/18/2014| 14/2 N

3/21/2014| 14/2
5/13/2014| 14/3
9/15/2014| 14/4
9/29/2014| 14/4
719/2014| 14/4

Z2Z22Z2Z Z

9/29/2014| 14/4

Z

9/30/2014| 14/4 N
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9/30/2014| 14/4 N
9/4/2014| 14/4 N
8/5/2014| 14/4 N
12/19/2013| 14/1 Y
12/19/2013| 14/1 Y
12/10/2013| 14/1 Y
4/30/2014| 14/3 Y
5/6/2014| 14/3 Y
6/12/2014| 14/3 Y
6/10/2014| 14/3 Y
71912014 14/4 Y
8/13/2014| 14/4 Y
9/30/2014| 14/4 Y
9/8/2014| 14/4 Y
9/30/2014| 14/4 Y
711712014 14/4 Y
9/26/2014| 14/4 Y
8/18/2014| 14/4 Y
8/20/2014| 14/4 Y
9/10/2014| 14/4 Y
FY/
Date Q |Met Target? Y/N
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2/18/2014| 14/2 N
3/21/2014{ 14/2 N
5/13/2014| 14/3 N
9/15/2014| 14/4 N
9/29/2014| 14/4 N
7/9/2014| 14/4 N
9/29/2014| 14/4 N
9/30/2014| 14/4 N
9/30/2014| 14/4 N
9/4/2014| 14/4 N
8/5/2014| 14/4 N
11/21/2014| 15/1 N
4/30/2014| 14/3 Y
5/6/2014| 14/3 Y
6/12/2014| 14/3 Y
6/10/2014| 14/3 Y
7/9/2014| 14/4 Y
8/13/2014| 14/4 Y
9/30/2014| 14/4 Y
9/8/2014| 14/4 Y
9/30/2014| 14/4 Y
717120141 14/4 Y
9/26/2014| 14/4 Y
8/18/2014| 14/4 Y
8/20/2014| 14/4 Y
9/10/2014| 14/4 Y
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FY/

Date Q |Met Target? Y/N
4/30/2014| 14/3 Y
5/6/2014| 14/3 Y
6/12/2014| 14/3 Y
6/10/2014| 14/3 Y
71912014 14/4 Y
8/13/2014| 14/4 Y
9/30/2014| 14/4 Y
9/8/2014| 14/4 Y
9/30/2014| 14/4 Y
711712014 14/4 Y
9/26/2014| 14/4 Y
8/18/2014| 14/4 Y
8/20/2014| 14/4 Y
9/10/2014| 14/4 Y
3/31/2015| 15/2 Y
1/20/2015| 15/2 Y
5/13/2014| 14/3 N
9/15/2014| 14/4 N
9/29/2014| 14/4 N
71912014 14/4 N
9/29/2014| 14/4 N
9/30/2014| 14/4 N
9/30/2014| 14/4 N
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9/4/2014

14/4

8/5/2014

14/4

11/21/2014

15/1

1/8/2015

15/2

3/31/2015

15/2

2/26/2015

15/2

Z|Z2|Z|Z2|Z|Z

3/26/2015

15/2

Date

FY/

Met Target? Y/N

7/9/2014

14/4

8/13/2014

14/4

9/30/2014

14/4

9/8/2014

14/4

<|=<|=<]|=<

9/30/2014

14/4

~

711712014

14/4

9/26/2014

14/4

8/18/2014

14/4

8/20/2014

14/4

<|=<|=<

9/10/2014

14/4

3/31/2015

15/2

<|=<

1/20/2015

15/2

4/9/2015

15/3

9/15/2014

14/4

9/29/2014

14/4

719/2014

14/4

Z|Z1Z|1<|<

9/29/2014

14/4

=z
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9/30/2014

14/4

9/30/2014

14/4

=z

9/4/2014

14/4

8/5/2014

14/4

11/21/2014

15/1

1/8/2015

15/2

3/31/2015

15/2

2/26/2015

15/2

Z\|\Z|ZIZ|Z|Z

3/26/2015

15/2

4/16/2015

15/3

6/15/2015

15/3

Z\|Z2|Z

6/18/2015

15/3

Date

FY/

Met Target? Y/N

3/31/2015

15/2

Y

1/20/2015

15/2

4/9/2015

15/3

9/30/2015

15/4

<1<

8/10/2015

15/4

9/21/2015

15/4

9/29/2015

15/4

11/21/2014

15/1

1/8/2015

15/2

3/31/2015

15/2

2/26/2015

15/2

ZIZI1Z21Z2|<|<|<
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3/26/2015

15/2

4/16/2015

15/3

6/15/2015

15/3

Z\|Z2|Z

6/18/2015

15/3

9/30/2015

15/4

9/23/2015

15/4

9/29/2015

15/4

71222015

15/4

9/18/2015

15/4

7/29/2015

15/4

7/1/2015

15/4

Z|Z|ZI1Z|Z|Z|Z|Z

9/29/2015

15/4

Z

9/29/2015

15/4

7/9/2015

15/4

8/16/2015

15/4

Date

FY/

Met Target? Y/N

3/31/2015

15/2

Y

1/20/2015

15/2

4/9/2015

15/3

9/30/2015

15/4

<1<

8/10/2015

15/4

9/21/2015

15/4

9/29/2015

15/4

1/8/2015

15/2

3/31/2015

15/2

2/26/2015

15/2

Z|Z|1Z|<|<|<
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3/26/2015

15/2

4/16/2015

15/3

6/15/2015

15/3

Z\|Z2|Z

6/18/2015

15/3

9/30/2015

15/4

9/23/2015

15/4

9/29/2015

15/4

71222015

15/4

9/18/2015

15/4

7/29/2015

15/4

7/1/2015

15/4

Z|Z|ZI1Z|Z|Z|Z|Z

9/29/2015

15/4

Z

9/29/2015

15/4

7/9/2015

15/4

8/16/2015

15/4

Date

FY/

Met Target? Y/N

4/9/2015

15/3

9/30/2015

15/4

Y
Y

8/10/2015

15/4

9/21/2015

15/4

9/29/2015

15/4

4/16/2015

15/3

6/15/2015

15/3

Z|1Z|<]|X]<

6/18/2015

15/3

9/30/2015

15/4

9/23/2015

15/4

Z\Z2Z
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9/29/2015

15/4

7/22/2015

15/4

9/18/2015

15/4

7/29/2015

15/4

7/1/2015

15/4

Z|Z2|Z|Z2|Z

9/29/2015

15/4

=z

9/29/2015

15/4

=z

7/9/2015

15/4

8/16/2015

15/4

6/22/2016

16/2

6/2/2016

16/2

5/4/2016

16/2

5/3/2016

16/2

Z|<L|X|Z|Z|Z

Date

FY/

Met Target? Y/N

9/30/2015

15/4

Y

8/10/2015

15/4

9/21/2015

15/4

9/29/2015

15/4

9/30/2015

15/4

9/23/2015

15/4

9/29/2015

15/4

712212015

15/4

9/18/2015

15/4

7/29/2015

15/4

7/1/2015

15/4

ZIZIZI1Z|1Z2|Z2|12|<|<]|<

9/29/2015

15/4

Z

9/29/2015

15/4

7/9/2015

15/4
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8/16/2015| 15/4 N
6/22/2016| 16/2 N
6/2/2016| 16/2 Y
5/4/2016| 16/2 Y
5/3/12016| 16/2 N
7/8/2016| 16/3 N
FY/
Date Q |Met Target? Y/N
4/30/2014| 14/3 Y
5/6/2014| 14/3 Y
6/12/2014| 14/3 Y
6/10/2014| 14/3 Y
71912014 14/4 Y
8/13/2014| 14/4 Y
9/30/2014| 14/4 Y
9/8/2014| 14/4 Y
9/30/2014| 14/4 Y
12/19/2013| 14/1 Y
12/19/2013| 14/1 Y
12/10/2013| 14/1 Y
711712014 14/4 Y
9/26/2014| 14/4 Y
8/18/2014| 14/4 Y
8/20/2014| 14/4 Y
9/10/2014| 14/4 Y
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3/31/2015

15/2

1/20/2015

15/2

4/9/2015

15/3

9/30/2015

15/4

<X

8/10/2015

15/4

9/21/2015

15/4

9/29/2015

15/4

<X

10/30/2013

14/1

10/7/2013

14/1

2/18/2014

14/2

Z\|Z2|Z

3/21/2014

14/2

5/13/2014

14/3

9/156/2014

14/4

9/29/2014

14/4

719/2014

14/4

Z\|\Z|Z|Z|Z

9/29/2014

14/4

Z

9/30/2014

14/4

9/30/2014

14/4

=z

9/4/2014

14/4

8/5/2014

14/4

11/21/2014

15/1

1/8/2015

15/2

3/31/2015

15/2

2/26/2015

15/2

Z\ZIZZ|Z|Z

3/26/2015

15/2

4/16/2015

15/3

6/15/2015

15/3

Z\Z2Z

6/18/2015

15/3

9/30/2015

15/4

9/23/2015

15/4

Z\Z2Z
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9/29/2015

15/4

7/22/2015

15/4

9/18/2015

15/4

7/29/2015

15/4

7/1/2015

15/4

Z|Z2|Z|Z2|Z

9/29/2015

15/4

=z

9/29/2015

15/4

=z

7/9/2015

15/4

8/16/2015

15/4

6/22/2016

16/2

6/2/2016

16/2

5/4/2016

16/2

5/3/2016

16/2

7/8/2016

16/3

Z|1Z|<L|<|Z|Z|Z
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